
Deconectari programate Ungheni - 01.01.2024-07.01.2024

Data/ora

deconectarii

Data/ora
conectarii

Adresa deconectarii
Denumirea
PT

Denumirea
lucrarilor

LEA/PT

2024-01-02
08:00:00

2024-01-02
16:00:00

FARA DECONECTARI PT3DT1
Efectuarea
masurarilor

LEA 0.4
KV

2024-01-02
08:00:00

2024-01-02
16:00:00

S. TODIRESTI PARTIAL PT173PR2F1
Curatirea
traseului

LEA 0.4
KV

2024-01-02
08:00:00

2024-01-02
16:00:00

S. TODIRESTI PARTIAL PT173PR2F2
Curatirea
traseului

LEA 0.4
KV

2024-01-02
08:00:00

2024-01-02
16:00:00

S. TODIRESTI PARTIAL PT173PR2F3
Curatirea
traseului

LEA 0.4
KV

2024-01-03
08:00:00

2024-01-03
16:00:00

S.PIRLITA PARTIAL PT574PR7 Investitii
LEA
10KV

2024-01-03
08:00:00

2024-01-03
16:00:00

S. PETRESTI PARTIAL PT111CP17F2 Investitii
LEA 0.4
KV

2024-01-03
08:00:00

2024-01-03
16:00:00

S. PETRESTI PARTIAL PT108CP17F2 Investitii
LEA 0.4
KV

2024-01-03
08:00:00

2024-01-03
16:00:00

SS CETIRENI - UNTESTI PT130DT8 Investitii
LEA
10KV

2024-01-03
08:00:00

2024-01-03
16:00:00

SS CETIRENI - UNTESTI PT132DT8 Investitii
LEA
10KV

2024-01-03
08:00:00

2024-01-03
16:00:00

SS CETIRENI - UNTESTI PT133DT8 Investitii
LEA
10KV

2024-01-03
08:00:00

2024-01-03
16:00:00

SS CETIRENI - UNTESTI PT141DT8 Investitii
LEA
10KV

2024-01-03
08:00:00

2024-01-03
16:00:00

SS CETIRENI - UNTESTI PT168DT8 Investitii
LEA
10KV

2024-01-03
08:00:00

2024-01-03
16:00:00

SS CETIRENI - UNTESTI PT169DT8 Investitii
LEA
10KV

2024-01-03
08:00:00

2024-01-03
16:00:00

SS CETIRENI - UNTESTI PT174DT8 Investitii
LEA
10KV

2024-01-03
08:00:00

2024-01-03
16:00:00

SS CETIRENI - UNTESTI PT175DT8 Investitii
LEA
10KV

2024-01-03
08:00:00

2024-01-03
16:00:00

SS CETIRENI - UNTESTI PT195DT8 Investitii
LEA
10KV

2024-01-03
08:00:00

2024-01-03
16:00:00

SS CETIRENI - UNTESTI PT220DT8 Investitii
LEA
10KV

2024-01-03
08:00:00

2024-01-03
16:00:00

SS CETIRENI - UNTESTI PT361DT8 Investitii
LEA
10KV

2024-01-03
08:00:00

2024-01-03
16:00:00

SS CETIRENI - UNTESTI PT707DT8 Investitii
LEA
10KV

2024-01-03
08:00:00

2024-01-03
16:00:00

S. PIRLITA PARTIAL PT614PR4
Demontarea dupa
reconstructie
LEA10/04

LEA
10KV

2024-01-04
08:00:00

2024-01-04
16:00:00

S. PIRLITA PARTIAL PT614PR4
Demontarea dupa
reconstructie
LEA10/04

LEA
10KV

2024-01-04
08:00:00

2024-01-04
16:00:00

SS CETIRENI - UNTESTI PT130DT8 Investitii
LEA
10KV

2024-01-04
08:00:00

2024-01-04
16:00:00

SS CETIRENI - UNTESTI PT132DT8 Investitii
LEA
10KV



Data/ora
deconectarii

Data/ora
conectarii

Adresa deconectarii
Denumirea
PT

Denumirea
lucrarilor

LEA/PT

2024-01-04
08:00:00

2024-01-04
16:00:00

SS CETIRENI - UNTESTI PT133DT8 Investitii
LEA
10KV

2024-01-04
08:00:00

2024-01-04
16:00:00

SS CETIRENI - UNTESTI PT141DT8 Investitii
LEA
10KV

2024-01-04
08:00:00

2024-01-04
16:00:00

SS CETIRENI - UNTESTI PT168DT8 Investitii
LEA
10KV

2024-01-04
08:00:00

2024-01-04
16:00:00

SS CETIRENI - UNTESTI PT169DT8 Investitii
LEA
10KV

2024-01-04
08:00:00

2024-01-04
16:00:00

SS CETIRENI - UNTESTI PT174DT8 Investitii
LEA
10KV

2024-01-04
08:00:00

2024-01-04
16:00:00

SS CETIRENI - UNTESTI PT175DT8 Investitii
LEA
10KV

2024-01-04
08:00:00

2024-01-04
16:00:00

SS CETIRENI - UNTESTI PT195DT8 Investitii
LEA
10KV

2024-01-04
08:00:00

2024-01-04
16:00:00

SS CETIRENI - UNTESTI PT220DT8 Investitii
LEA
10KV

2024-01-04
08:00:00

2024-01-04
16:00:00

SS CETIRENI - UNTESTI PT361DT8 Investitii
LEA
10KV

2024-01-04
08:00:00

2024-01-04
16:00:00

SS CETIRENI - UNTESTI PT707DT8 Investitii
LEA
10KV

2024-01-04
08:00:00

2024-01-04
16:00:00

B/L A BOICO 11 PT29UN17F2 Reparatia curente
Bloc
locativ

2024-01-04
08:00:00

2024-01-04
16:00:00

S. CORNESTI PARTIAL PT535CT9F1 Investitii
LEA 0.4
KV

2024-01-04
08:00:00

2024-01-04
16:00:00

S. CORNESTI PARTIAL PT535CT9F2 Investitii
LEA 0.4
KV

2024-01-04
08:00:00

2024-01-04
16:00:00

S. CORNESTI PARTIAL PT535CT9F3 Investitii
LEA 0.4
KV

2024-01-04
08:00:00

2024-01-04
16:00:00

S. PETRESTI PARTIAL PT111CP17F2 Investitii
LEA 0.4
KV

2024-01-04
08:00:00

2024-01-04
16:00:00

S.PIRLITA PARTIAL PT574PR7 Investitii
LEA
10KV

2024-01-04
08:00:00

2024-01-04
16:00:00

S. ZAZULENII NOI PARTIAL PT525PR1F2
Curatirea
traseului

LEA 0.4
KV

2024-01-04
08:00:00

2024-01-04
16:00:00

S. PETRESTI PARTIAL PT108CP17F2 Investitii
LEA 0.4
KV

2024-01-05
08:00:00

2024-01-05
16:00:00

S. ZAZULENII NOI PARTIAL PT525PR1F3
Curatirea
traseului

LEA 0.4
KV

2024-01-05
08:00:00

2024-01-05
16:00:00

S. PETRESTI PARTIAL PT111CP17F2 Investitii
LEA 0.4
KV

2024-01-05
08:00:00

2024-01-05
16:00:00

S. PETRESTI PARTIAL PT108CP17F2 Investitii
LEA 0.4
KV

2024-01-05
08:00:00

2024-01-05
16:00:00

S. CORNESTI PARTIAL PT535CT9F1 Investitii
LEA 0.4
KV

2024-01-05
08:00:00

2024-01-05
16:00:00

S. CORNESTI PARTIAL PT535CT9F2 Investitii
LEA 0.4
KV

2024-01-05
08:00:00

2024-01-05
16:00:00

S. CORNESTI PARTIAL PT535CT9F3 Investitii
LEA 0.4
KV

2024-01-05
08:00:00

2024-01-05
16:00:00

B/L A BOICO 11 PT29UN17F2 Reparatia curente
Bloc
locativ



Data/ora
deconectarii

Data/ora
conectarii

Adresa deconectarii
Denumirea
PT

Denumirea
lucrarilor

LEA/PT

2024-01-05
08:00:00

2024-01-05
16:00:00

SS CETIRENI - UNTESTI PT130DT8 Investitii
LEA
10KV

2024-01-05
08:00:00

2024-01-05
16:00:00

SS CETIRENI - UNTESTI PT132DT8 Investitii
LEA
10KV

2024-01-05
08:00:00

2024-01-05
16:00:00

SS CETIRENI - UNTESTI PT133DT8 Investitii
LEA
10KV

2024-01-05
08:00:00

2024-01-05
16:00:00

SS CETIRENI - UNTESTI PT141DT8 Investitii
LEA
10KV

2024-01-05
08:00:00

2024-01-05
16:00:00

SS CETIRENI - UNTESTI PT168DT8 Investitii
LEA
10KV

2024-01-05
08:00:00

2024-01-05
16:00:00

SS CETIRENI - UNTESTI PT169DT8 Investitii
LEA
10KV

2024-01-05
08:00:00

2024-01-05
16:00:00

SS CETIRENI - UNTESTI PT174DT8 Investitii
LEA
10KV

2024-01-05
08:00:00

2024-01-05
16:00:00

SS CETIRENI - UNTESTI PT175DT8 Investitii
LEA
10KV

2024-01-05
08:00:00

2024-01-05
16:00:00

SS CETIRENI - UNTESTI PT195DT8 Investitii
LEA
10KV

2024-01-05
08:00:00

2024-01-05
16:00:00

SS CETIRENI - UNTESTI PT220DT8 Investitii
LEA
10KV

2024-01-05
08:00:00

2024-01-05
16:00:00

SS CETIRENI - UNTESTI PT361DT8 Investitii
LEA
10KV

2024-01-05
08:00:00

2024-01-05
16:00:00

SS CETIRENI - UNTESTI PT707DT8 Investitii
LEA
10KV

2024-01-05
08:00:00

2024-01-05
16:00:00

S. PIRLITA PARTIAL PT614PR4
Demontarea dupa
reconstructie
LEA10/04

LEA
10KV


