Data/ora
deconectarii

Data/ora
conectarii

Adresa deconectarii

Denumirea PT

Denumirea lucrarilor

2021-09-06 8:00| 2021-09-06 16:00|S.PIRJOTA PT111RS1104F2 Strunirea conductorilor
2021-09-06 8:30| 2021-09-06 16:00|S.DAMASCANI PT328CS4F1 Strunirea conductorilor
2021-09-06 8:30| 2021-09-06 18:00(S.CORLATENI PT554PL9 Investitii
2021-09-06 8:30| 2021-09-06 19:00|S.MALINOVSCOE PT277RS11015 Investitii
2021-09-07 8:00| 2021-09-07 16:00|S.PIRJOTA PT116RS1104F2 Strunirea conductorilor
2021-09-07 8:30| 2021-09-07 16:00|S.DAMASCANI PT328CS4F2 Strunirea conductorilor
2021-09-07 8:30| 2021-09-07 18:00(S.CORLATENI PT554PL9 Investitii
2021-09-07 8:30| 2021-09-07 19:00|S.MALINOVSCOE PT277RS11015 Investitii
2021-09-08 8:30| 2021-09-08 18:00(S.CORLATEN!I PT554PL9 Investitii
2021-09-08 8:30| 2021-09-08 19:00{S.MALINOVSCOE PT277RS11015 Investitii
2021-09-08 8:30| 2021-09-08 16:00({S.DAMASCANI PT328CS4F3 Strunirea conductorilor
2021-09-09 8:00| 2021-09-09 16:00|S.HORODISTE PT382VR6F1 Strunirea conductorilor
2021-09-09 8:30| 2021-09-09 18:00(S.CORLATENI PT554PL9 Investitii
2021-09-09 8:30| 2021-09-09 19:00|S.MALINOVSCOE PT277RS11015 Investitii
2021-09-09 8:30| 2021-09-09 16:00{S.DAMASCANI PT700CS4F1 Strunirea conductorilor
2021-09-10 8:30| 2021-09-10 18:00|S.CORLATENI PT554PL9 Investitii
2021-09-10 8:30| 2021-09-10 19:00|S.MALINOVSCOE PT277RS11015 Investitii
2021-09-10 8:30( 2021-09-10 16:00|S.DAMASCANI PT700CS4F2 Strunirea conductorilor
2021-09-11 8:30| 2021-09-11 19:00|S.MALINOVSCOE PT277RS11015 Investitii
2021-09-12 8:30| 2021-09-12 19:00|S.MALINOVSCOE PT277RS11015 Investitii




