
Deconectari programate Floresti - 18.12.2023-24.12.2023

cruds.disconnect.fields.data_disconnect cruds.disconnect.fields.data_connect cruds.disconnect.fields.address_disconnect cruds.disconnect.fields.name_pt cruds.disconnect.fields.name_work cruds.disconnect.fields.lea_pt

2023-12-18 08:00:00 2023-12-18 16:00:00 S.MAISCOE PT537IL7F1 Curatirea traseului LEA 0,4 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CUNICEA (PARTIAL) PT608CG3 Curatirea traseului LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CUNICEA (PARTIAL) PT690CG3 Curatirea traseului LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00
O.GHINDESTI STR. MIHAI EMINESCU ION CREANGA
UZINELOR 1 MAI FABRICII

PT474GCM6F3 Curatirea traseului LEA 0,4 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT832CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT839CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT840CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT852CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT856CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT857CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT859CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT860CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT866CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT935CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT961CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT962CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT965CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT832CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT839CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT840CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT852CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT856CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT857CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT859CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT860CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT866CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT935CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT961CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT962CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT965CJ4 Montarea post de PT nou LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT709VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT712VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT723VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT724VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT725VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT726VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT727VT3 Curatirea traseului LEA 10 kV
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2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT728VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT729VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT730VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT731VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT732VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT733VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT795VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT709VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT712VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT723VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT724VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT725VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT726VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT727VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT728VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT729VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT730VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT731VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT732VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT733VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT795VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT606CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT607CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT619CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT652CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT675CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT681CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT685CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT689CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.PUTINESTI(PARTIAL) PT151GCN3F1 Curatirea traseului LEA 0,4 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.PUTINESTI(PARTIAL) PT151GCN3F2 Curatirea traseului LEA 0,4 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.JAPCA(PARTIAL) PT694CG3F1 Curatirea traseului LEA 0,4 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT356GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT402GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT406GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT408GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT410GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT423GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT425GCM19 Montarea conductorilor LEA 10 kV
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2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT443GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT445GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT552GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT1357GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT356GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT402GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT406GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT408GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT410GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT423GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT425GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT443GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT445GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT552GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT1357GCM19 Montarea post de PT nou LEA 10 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.VERTIUJENI PT735VT14 Montarea conductorilor LEA 10 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.VERTIUJENI PT760VT14 Montarea conductorilor LEA 10 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.VERTIUJENI PT774VT14 Montarea conductorilor LEA 10 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.VERTIUJENI PT775VT14 Montarea conductorilor LEA 10 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.VERTIUJENI PT776VT14 Montarea conductorilor LEA 10 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.VERTIUJENI PT794VT14 Montarea conductorilor LEA 10 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.JAPCA(PARTIAL) PT694CG3F2 Curatirea traseului LEA 0,4 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.PUTINESTI(PARTIAL) PT151GCN3F3 Curatirea traseului LEA 0,4 kV

2023-12-21 09:00:00 2023-12-21 12:00:00 S. COTIUJENII MARI,S. CUSELOVCA PT800CJ11 Reparatia curente LEA 10 kV

2023-12-21 09:00:00 2023-12-21 12:00:00 S. COTIUJENII MARI,S. CUSELOVCA PT906CJ11 Reparatia curente LEA 10 kV

2023-12-21 09:00:00 2023-12-21 12:00:00 S. COTIUJENII MARI,S. CUSELOVCA PT908CJ11 Reparatia curente LEA 10 kV

2023-12-21 09:00:00 2023-12-21 12:00:00 S. COTIUJENII MARI,S. CUSELOVCA PT909CJ11 Reparatia curente LEA 10 kV

2023-12-21 09:00:00 2023-12-21 12:00:00 S. COTIUJENII MARI,S. CUSELOVCA PT929CJ11 Reparatia curente LEA 10 kV

2023-12-21 09:00:00 2023-12-21 12:00:00 S. COTIUJENII MARI,S. CUSELOVCA PT969CJ11 Reparatia curente LEA 10 kV

2023-12-22 08:00:00 2023-12-22 16:00:00

O.MARCULESTI STR. STEFAN CEL MARE ,MIHAI
EMINESCU, OCTEABRISCAIA GALATI SADOVAIA FRUNZE
PUSCHINA GARII LIVEZILOR BORIS GLAVAN PACII
CEPAEV

PT271FR17 Montarea post de PT nou PT-10/0.4 KV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.MAISCOE PT537IL7F1 Curatirea traseului LEA 0,4 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CUNICEA (PARTIAL) PT608CG3 Curatirea traseului LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CUNICEA (PARTIAL) PT690CG3 Curatirea traseului LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00
O.GHINDESTI STR. MIHAI EMINESCU ION CREANGA
UZINELOR 1 MAI FABRICII

PT474GCM6F3 Curatirea traseului LEA 0,4 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT832CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT839CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT840CJ4 Montarea conductorilor LEA 10 kV
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2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT852CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT856CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT857CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT859CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT860CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT866CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT935CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT961CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT962CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT965CJ4 Montarea conductorilor LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT832CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT839CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT840CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT852CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT856CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT857CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT859CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT860CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT866CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT935CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT961CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT962CJ4 Montarea post de PT nou LEA 10 kV

2023-12-18 08:00:00 2023-12-18 16:00:00 S.CAPRESTI,S.PRODANESTI PT965CJ4 Montarea post de PT nou LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT709VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT712VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT723VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT724VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT725VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT726VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT727VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT728VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT729VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT730VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT731VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT732VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT733VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT795VT3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT709VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT712VT3 Reparatia curente LEA 10 kV
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2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT723VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT724VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT725VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT726VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT727VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT728VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT729VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT730VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT731VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT732VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT733VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S ZALUCENI,S CERLINA,S NIMIREUCA PT795VT3 Reparatia curente LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT606CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT607CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT619CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT652CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT675CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT681CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT685CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.SANATAUCA(PARTIAL) PT689CG3 Curatirea traseului LEA 10 kV

2023-12-19 08:00:00 2023-12-19 16:00:00 S.PUTINESTI(PARTIAL) PT151GCN3F1 Curatirea traseului LEA 0,4 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.PUTINESTI(PARTIAL) PT151GCN3F2 Curatirea traseului LEA 0,4 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.JAPCA(PARTIAL) PT694CG3F1 Curatirea traseului LEA 0,4 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT356GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT402GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT406GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT408GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT410GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT423GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT425GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT443GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT445GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT552GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT1357GCM19 Montarea conductorilor LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT356GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT402GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT406GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT408GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT410GCM19 Montarea post de PT nou LEA 10 kV
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2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT423GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT425GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT443GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT445GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT552GCM19 Montarea post de PT nou LEA 10 kV

2023-12-20 08:00:00 2023-12-20 16:00:00 S.HIRTOP,S.BOLOCANI,S.UNCHITESTI PT1357GCM19 Montarea post de PT nou LEA 10 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.VERTIUJENI PT735VT14 Montarea conductorilor LEA 10 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.VERTIUJENI PT760VT14 Montarea conductorilor LEA 10 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.VERTIUJENI PT774VT14 Montarea conductorilor LEA 10 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.VERTIUJENI PT775VT14 Montarea conductorilor LEA 10 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.VERTIUJENI PT776VT14 Montarea conductorilor LEA 10 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.VERTIUJENI PT794VT14 Montarea conductorilor LEA 10 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.JAPCA(PARTIAL) PT694CG3F2 Curatirea traseului LEA 0,4 kV

2023-12-21 08:00:00 2023-12-21 16:00:00 S.PUTINESTI(PARTIAL) PT151GCN3F3 Curatirea traseului LEA 0,4 kV

2023-12-21 09:00:00 2023-12-21 12:00:00 S. COTIUJENII MARI,S. CUSELOVCA PT800CJ11 Reparatia curente LEA 10 kV

2023-12-21 09:00:00 2023-12-21 12:00:00 S. COTIUJENII MARI,S. CUSELOVCA PT906CJ11 Reparatia curente LEA 10 kV

2023-12-21 09:00:00 2023-12-21 12:00:00 S. COTIUJENII MARI,S. CUSELOVCA PT908CJ11 Reparatia curente LEA 10 kV

2023-12-21 09:00:00 2023-12-21 12:00:00 S. COTIUJENII MARI,S. CUSELOVCA PT909CJ11 Reparatia curente LEA 10 kV

2023-12-21 09:00:00 2023-12-21 12:00:00 S. COTIUJENII MARI,S. CUSELOVCA PT929CJ11 Reparatia curente LEA 10 kV

2023-12-21 09:00:00 2023-12-21 12:00:00 S. COTIUJENII MARI,S. CUSELOVCA PT969CJ11 Reparatia curente LEA 10 kV

2023-12-22 08:00:00 2023-12-22 16:00:00

O.MARCULESTI STR. STEFAN CEL MARE ,MIHAI
EMINESCU, OCTEABRISCAIA GALATI SADOVAIA FRUNZE
PUSCHINA GARII LIVEZILOR BORIS GLAVAN PACII
CEPAEV

PT271FR17 Montarea post de PT nou PT-10/0.4 KV


