

Data/ora deconectării	Data/ora conectării	Adresa deconectărilor	Denumirea PT	Denumirea lucrărilor	LEA/PT
2023-03-27 8:00	2023-03-27 16:00	S. CUHURE?TI DE JOS,S. CUHURE?TI DE SUS,S.?IPORDEI,	PT669CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURE?TI DE JOS,S. CUHURE?TI DE SUS,S.?IPORDEI,	PT671CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURE?TI DE JOS,S. CUHURE?TI DE SUS,S.?IPORDEI,	PT682CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURE?TI DE JOS,S. CUHURE?TI DE SUS,S.?IPORDEI,	PT662CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S.FRUMUSICA	PT520IL6F1	Curatirea traseului	LEA 0.4 KV
2023-03-27 8:00	2023-03-27 12:00	O.FLORESTI,STR.AL. CEL BUN,ANDRIES,BOGDAN,BOGDAN	PT121FR7	Montarea prizei de pamint	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT664CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT665CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT666CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT671CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT682CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT657CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT660CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT662CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT667CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT668CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT669CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT664CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT665CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT666CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT667CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT668CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	VT13	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT657CG1	Curatirea traseului	LEA 10 kV
2023-03-27 8:00	2023-03-27 16:00	S. CUHURESTI DE JOS,S. CUHURESTI DE SUS,S.TIPORDEI,	PT660CG1	Curatirea traseului	LEA 10 kV
2023-03-27 12:30	2023-03-27 16:00	O.FLORETI,STR,FEROVIARILOR	PT111FR20	Montarea prizei de pamint	LEA 10 kV
2023-03-27 12:30	2023-03-27 16:00	O.FLORETI,STR,FEROVIARILOR	PT186FR20	Montarea prizei de pamint	LEA 10 kV
2023-03-28 8:00	2023-03-28 12:00	S.MARCULESTI	PT5FR17	Montarea prizei de pamint	LEA 10 kV
2023-03-28 8:00	2023-03-28 12:00	S.LUNGA	PT284FR13	Montarea prizei de pamint	LEA 10 kV
2023-03-28 8:00	2023-03-28 12:00	S.LUNGA	PT287FR13	Montarea prizei de pamint	LEA 10 kV
2023-03-28 8:00	2023-03-28 12:00	S.LUNGA	PT288FR13	Montarea prizei de pamint	LEA 10 kV
2023-03-28 8:00	2023-03-28 12:00	S.LUNGA	PT289FR13	Montarea prizei de pamint	LEA 10 kV
2023-03-28 8:00	2023-03-28 12:00	S.LUNGA	PT311FR13	Montarea prizei de pamint	LEA 10 kV
2023-03-28 8:00	2023-03-28 16:00	S.FRUMUSICA	PT567IL6F1	Curatirea traseului	LEA 0.4 KV
2023-03-28 8:00	2023-03-28 16:00	S.CUNICEA	PT608CG3	Curatirea traseului	LEA 10 kV
2023-03-28 8:00	2023-03-28 16:00	S.CUNICEA	PT690CG3	Curatirea traseului	LEA 10 kV
2023-03-28 8:00	2023-03-28 16:00	O.FLORESTI,STR.,BUL. VICTORIEI,FLORILOR,G. COSBUC,MIH	PT236FR24	Reparatia curente	PT-10/0.4 KV
2023-03-29 8:00	2023-03-29 16:00	S.TRIFANESTI	PT501IL1	Reparatia curente	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	S.JAPCA	PT692CG3F1	Curatirea traseului	LEA 0.4 KV

2023-03-29 8:00	2023-03-29 16:00	O.FLORESTI	PT60FR1	Curatirea traseului	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	O.FLORESTI	PT143FR1	Curatirea traseului	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	O.FLORESTI	PT395FR1	Curatirea traseului	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	O.FLORESTI	PT222FR11	Curatirea traseului	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	O.FLORESTI	PT97FR1	Curatirea traseului	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	S.TRIFANESTI	PT502IL1	Reparatia curente	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	S.TRIFANESTI	PT502alL1	Reparatia curente	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	S.TRIFANESTI	PT504IL1	Reparatia curente	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	S.TRIFANESTI	PT569IL1	Reparatia curente	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	S.TRIFANESTI	PT598IL1	Reparatia curente	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	S.TRIFANESTI	PT502IL1	Curatirea traseului	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	S.TRIFANESTI	PT502alL1	Curatirea traseului	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	S.TRIFANESTI	PT504IL1	Curatirea traseului	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	S.TRIFANESTI	PT569IL1	Curatirea traseului	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	S.TRIFANESTI	PT598IL1	Curatirea traseului	LEA 10 kV
2023-03-29 8:00	2023-03-29 16:00	S.TRIFANESTI	PT501IL1	Curatirea traseului	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	O.GHINDESTI	PT259GN3	Montarea prizei de pamint	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	O.GHINDESTI	PT260GN3	Montarea prizei de pamint	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	O.GHINDESTI	PT291GN3	Montarea prizei de pamint	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	O.GHINDESTI	PT235GN3	Montarea prizei de pamint	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	S.ROGOJENI	PT818CJ4	Schimbarea stilpilor	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	S.ROGOJENI	PT901CJ4	Schimbarea stilpilor	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	S.ROGOJENI	PT973CJ4	Schimbarea stilpilor	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	O.GHINDESTI	PT460GN3	Montarea prizei de pamint	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	O.GHINDESTI	PT478GN3	Montarea prizei de pamint	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	S.IZVOARE,S.BEZENI	PT527IL6	Curatirea traseului	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	S.IZVOARE,S.BEZENI	PT528IL6	Curatirea traseului	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	S.IZVOARE,S.BEZENI	PT529IL6	Curatirea traseului	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	S.IZVOARE,S.BEZENI	PT530IL6	Curatirea traseului	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	S.IZVOARE,S.BEZENI	PT531IL6	Curatirea traseului	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	DECONNECTARI FARA CONSUMATORI	GCM19	Curatirea traseului	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	S.JAPCA	PT692CG3F2	Curatirea traseului	LEA 0.4 KV
2023-03-30 8:00	2023-03-30 16:00	S.IZVOARE,S.BEZENI	PT532IL6	Curatirea traseului	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	S.IZVOARE,S.BEZENI	PT545IL6	Curatirea traseului	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	S.IZVOARE,S.BEZENI	PT546IL6	Curatirea traseului	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	S.IZVOARE,S.BEZENI	PT603IL6	Curatirea traseului	LEA 10 kV
2023-03-30 8:00	2023-03-30 16:00	S.ROGOJENI	PT973CJ4	Reparatia curente	PT-10/0.4 KV
2023-03-31 8:00	2023-03-31 16:00	S.FRUMUSICA	PT517IL3F2	Curatirea traseului	LEA 0.4 KV
2023-03-31 8:00	2023-03-31 12:00	S.COTIUJENII MARI	PT880CJ9	Reparatia curente	PT-10/0.4 KV
2023-03-31 12:00	2023-03-31 16:00	S.COTIUJENII MARI	PT833CJ11	Reparatia curente	PT-10/0.4 KV