

Data/ora deconectar	Data/ora conectarii	Adresa deconectării	Denumirea PT	Denumirea lucrarilor	LEA/PT
2022-08-15 8:00	2022-08-15 16:00	MIHALASENI	PT439ML7F3	Curatirea traseului	
2022-08-15 8:00	2022-08-15 18:00	RUJNITA	PT272ML5F4	Investitii	
2022-08-15 8:00	2022-08-15 18:00	RUJNITA	PT272ML5F1	Investitii	
2022-08-15 8:00	2022-08-15 18:00	RUJNITA	PT272ML5F2	Investitii	
2022-08-15 8:00	2022-08-15 18:00	RUJNITA	PT272ML5F3	Investitii	
2022-08-15 8:00	2022-08-15 18:00	LIPNIC	PT45OC30F2	Investitii	
2022-08-15 8:00	2022-08-15 18:00	LIPNIC	PT45OC30F3	Investitii	
2022-08-15 8:00	2022-08-15 18:00	RUJNITA	PT270ML5F1	Investitii	
2022-08-15 8:00	2022-08-15 18:00	RUJNITA	PT270ML5F2	Investitii	
2022-08-15 8:00	2022-08-15 18:00	RUJNITA	PT270ML5F3	Investitii	
2022-08-15 8:00	2022-08-15 18:00	LIPNIC	PT45OC30F1	Investitii	
2022-08-16 8:00	2022-08-16 18:00	RUJNITA	PT272ML5F3	Investitii	
2022-08-16 8:00	2022-08-16 18:00	RUJNITA	PT272ML5F4	Investitii	
2022-08-16 8:00	2022-08-16 18:00	LIPNIC	PT45OC30F3	Investitii	
2022-08-16 8:00	2022-08-16 18:00	RUJNITA	PT270ML5F1	Investitii	
2022-08-16 8:00	2022-08-16 18:00	RUJNITA	PT270ML5F2	Investitii	
2022-08-16 8:00	2022-08-16 18:00	LIPNIC	PT45OC30F1	Investitii	
2022-08-16 8:00	2022-08-16 18:00	LIPNIC	PT45OC30F2	Investitii	
2022-08-16 8:00	2022-08-16 18:00	RUJNITA	PT270ML5F3	Investitii	
2022-08-16 8:00	2022-08-16 18:00	RUJNITA	PT272ML5F1	Investitii	
2022-08-16 8:00	2022-08-16 18:00	RUJNITA	PT272ML5F2	Investitii	
2022-08-16 8:00	2022-08-16 16:00	LIPNIC	PT35OC30	Curatirea traseului	LEA 10KV
2022-08-16 8:00	2022-08-16 16:00	LIPNIC	PT36OC30	Curatirea traseului	LEA 10KV
2022-08-16 8:00	2022-08-16 16:00	LIPNIC	PT387OC30	Curatirea traseului	LEA 10KV
2022-08-17 8:00	2022-08-17 18:00	RUJNITA	PT272ML5F2	Investitii	
2022-08-17 8:00	2022-08-17 18:00	RUJNITA	PT272ML5F3	Investitii	
2022-08-17 8:00	2022-08-17 18:00	RUJNITA	PT272ML5F4	Investitii	
2022-08-17 8:00	2022-08-17 18:00	LIPNIC	PT45OC30F2	Investitii	
2022-08-17 8:00	2022-08-17 18:00	LIPNIC	PT45OC30F3	Investitii	
2022-08-17 8:00	2022-08-17 18:00	RUJNITA	PT270ML5F1	Investitii	
2022-08-17 8:00	2022-08-17 18:00	RUJNITA	PT270ML5F2	Investitii	
2022-08-17 8:00	2022-08-17 18:00	RUJNITA	PT270ML5F3	Investitii	
2022-08-17 8:00	2022-08-17 18:00	RUJNITA	PT272ML5F1	Investitii	
2022-08-17 8:00	2022-08-17 18:00	LIPNIC	PT45OC30F1	Investitii	
2022-08-18 8:00	2022-08-18 16:00	REDIU-MARE	PT250ML4	Curatirea traseului	LEA 10KV
2022-08-18 8:00	2022-08-18 16:00	REDIU-MARE	PT252ML4	Curatirea traseului	LEA 10KV
2022-08-18 8:00	2022-08-18 18:00	RUJNITA	PT270ML5F1	Investitii	
2022-08-18 8:00	2022-08-18 18:00	RUJNITA	PT270ML5F2	Investitii	
2022-08-18 8:00	2022-08-18 18:00	RUJNITA	PT270ML5F3	Investitii	
2022-08-18 8:00	2022-08-18 16:00	REDIU-MARE	PT260ML4	Curatirea traseului	LEA 10KV

2022-08-18 8:00	2022-08-18 16:00	REDIU-MARE	PT261ML4	Curatirea traseului	LEA 10KV
2022-08-18 8:00	2022-08-18 16:00	FRUNZE	PT314LC5	Curatirea traseului	LEA 10KV
2022-08-18 8:00	2022-08-18 18:00	RUJNITA	PT272ML5F2	Investitii	
2022-08-18 8:00	2022-08-18 18:00	RUJNITA	PT272ML5F3	Investitii	
2022-08-18 8:00	2022-08-18 18:00	RUJNITA	PT272ML5F4	Investitii	
2022-08-18 8:00	2022-08-18 18:00	LIPNIC	PT45OC30F1	Investitii	
2022-08-18 8:00	2022-08-18 18:00	LIPNIC	PT45OC30F2	Investitii	
2022-08-18 8:00	2022-08-18 18:00	LIPNIC	PT45OC30F3	Investitii	
2022-08-18 8:00	2022-08-18 18:00	RUJNITA	PT272ML5F1	Investitii	
2022-08-18 8:00	2022-08-18 16:00	REDIU-MARE	PT253ML4	Curatirea traseului	LEA 10KV
2022-08-18 8:00	2022-08-18 16:00	REDIU-MARE	PT254ML4	Curatirea traseului	LEA 10KV
2022-08-18 8:00	2022-08-18 16:00	REDIU-MARE	PT255ML4	Curatirea traseului	LEA 10KV
2022-08-18 8:00	2022-08-18 16:00	REDIU-MARE	PT256ML4	Curatirea traseului	LEA 10KV
2022-08-18 8:00	2022-08-18 16:00	REDIU-MARE	PT258ML4	Curatirea traseului	LEA 10KV
2022-08-18 8:00	2022-08-18 16:00	REDIU-MARE	PT259ML4	Curatirea traseului	LEA 10KV
2022-08-19 8:00	2022-08-19 16:00	DINGENI	PT192ML14F2	Curatirea traseului	